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DC Public Library Capital Report as of March 10, 2008

Anacostia Library - Interim Library Contacts Progress Cost
r f 4 Councilmember
' Ward 7 | Yvette Alexander Project Cost: | $621,145
202.724.8068 COMPIETE | change orders | 526,39
Architect | Core Architects Total Cost | $647.541
Dale Stewart Payments | $647.541
202.466.6116 OPEN TO Balance | $0
le?;:rt Jeff Bonvechio PUBLIC
202.442.6070 MARCH 1 2@
_ Contractor | William Scotsman 2 0 0 7
Project consists of building a 4,200 square foot interim library; Al Hayes
the interim will have 28 computers, books on CD as well as 410.487.8400
traditional collection material for all age sets. Interim is
located at 1801 Good Hope Road SE.
Anacostia Library - Building Demolition Contacts Progress Cost
o ' Councilmember
Ward 7 | Yvette Alexander Project Coét: $257.994
202.724 8068 Change Orders | $32,800
Architect | N/A Total Cost | $290,794
Payments | $72,189.91
. , Balance | $218,605
- Final Stages of electrical -
MPmJeCt Jetf Bonvechio switch over 1o interim
anager
202.442 6070 library underway.
Contractor | Horton Barber

Project will consist of hazardous material mitigation, complete
demolition of existing library and site preparation for new
construction.

Paul Horton

202.373.0433




Anacostia Library — New Building Design Contacts Progress Cost
Councilmember
Ward 7 | Yvette Alexander Project Cost: | $1,565,852
202.724.8068 Change Orders | $0
Architect | 1 Freeton Total Cost | $1,565,852
oup.
Philip Freelon Payments | $275,226.86
919/941-9790 : P . Balance | $1,290,625.14
Pron Schematic Design
ject . g -
Dedric Boyd . _
Manager Complete
202.727.1113
Contractor { T.B.D.
View looking west
Design of the new Anacostia Branch Library will include
community input on planning and programming phase. Design .
and construction is fully funded. D,CPL PM Al Constr!mtlon
Firm & Consulting
Benning Library — Interim Library Contacts Progress Cost
Councilmember
Ward 7 | Yvette Alexander Project Cost: | $595.411
' 202.724.8068 Change Orders | $102,211
Architect | Core Architects COMP! E:TE Total Cost | $697,622
Dale Stewart Payments | $697,622
202.466.6116 Balance | $0
i 3 | i
ol Mf;rlfajgez; Jeff Bonvechio OPEN[ T@
M 202.442.6070 PURLIC
o tor | William Scot )
S B : j_ Contractor illiam Scotsman JULY mﬂ)zﬂm
Project consists of building a 4,200 square foot interim library; Al Hayes
the interim will have 28 computers, books on CD as well as 443.336,6936

traditional collection material for all age sets. Interim is
located at 4101 Benning Road N.E.




Benning Library — Building Demolition Contacts Progress Cost
BNEOOOO AN W M K X e Councilmember
Ward 7 | Yvette Alexander Project Cost: | $266,000
202.724.8068 Change Orders | $8700
Architect | N/A Total Cost | $274,700
Payments | $274,700
Balance | $0
Project | 1 ee b hvechio e }!:[-.ﬁ‘ﬂﬂ‘ Complete -
Manager Site Graded
202.442.6070
Contractor | Horton Barber
b ; : Paul Horton
Project will consist of hazardous material mitigation, complete 202.373.0433
demolition of existing library and site preparation for new
construction
Benning Library — New Building Design Contacts Progress Cost
Councilmember
Ward 7 | Yvette Alexander Project Cost: | $1,298,953.00
202.724.8068 Change Orders | $0
. Davis, Brody,
Architect Bond & Aedas Total Cost | $1,298,953.00
Peter Cook Payments | $316,479.60
202/449-1190 . R Balance | $982,473.40
Broject Schematic Design
M Kim Fuller g _
anager Phase Complete
202/442-6069
Contractor | T.B.D.
Design of the new Benning Branch Library will include
community input on planning and programming phase. Design
and construction is fully funded.
D.CPL M Hill International
Firm




Capitol View Library — Elevator Modernization Contacts Progress Cost
Councilmember
Ward 7 | Yvette Alexander Project Cost: | $139,490
202.724.8068 Change Orders | $ 13,408.80
Engineer | Learch Bates Total Cost | $152,898.80
Bruce Pope Payments | $152,898.80
301.805.7944 Balance | $0
Mzg;g Jeff Bonvechio COMPLETE
202.442.6070
Contractor | Keystone Plus
Project will correct long standing problems with existing Mike Avery
elevator. When modernization is complete the elevator will be 202.857.7903
in compliance with all DC Department of Consumer and
Regulatory Affairs’ codes.
Deanwood — New Community Center and Library Contacts Progress Cost
Councilmember
Ward 7 | Yveite Alexander Project Cost: | §
202.724.8068 Change Orders | $0
Architect | EEK Total Cost | $
Sean O’Donnell Payments | $0
Project Awaiting Bidding for Balance | $
Mzg ;;: 1ot Borvechio actual construction
| : i 202.442.6070
Project is a partnership with the Department of Parks and Contractor

Recreation to co-locate a 10,000 square foot library within a
54,000 square foot aquatic center and community center,
Library and Community Center would share such space as
computer lab, senior rooms, tutor rooms and community
meeting rooms. Project location is 49" and Quarles St. NE




Francis Gregory Library — Elevator Modernization Contacts Progress Cost
. \ Councilmember
Ward 7 | Yvette Alexander Project Cost: | $139,490
202.724.8068 Change Orders | $0
Engineer | Lerch Bates Total Cost { $139,490
Bruce Pope ! Payments | $139,490
301.805.7944 COMPLETE Balance | $0
Mirncg;:; Jeff Bonvechio
202.442.6070
. ol Contractor | Keystone Plus
Project will correct long standing problems with existing Mike Avery
elevator. When modernization is complete the elevator will be 202.857.7903
in compliance with all DC Department of Consumer and
Regulatory Affairs’ codes.
Francis Gregory Library — Improvement Projects Contacts Progress Cost
Councilmember
Ward 7 | Yvette Alexander Project Cost: | $
202.724.8068 Change Orders | $0
Architect | In House Total Cost | $0
Payments | $0
Both projects have been Balance | $0
Mlzlg;z: Ed Hampton COMPLETED
202.727.1231
- Contractor | EEC of DC
Improvement projects include new lighting and ceiling on first Mohamed Jalloh
and second floors and a new heating and cooling system for 202.882.2189

basement level meeting room.




Francis A. Gregory Library — New Building Design Contacts Progress Cost
Councilmember
Ward 7 | Yvette Alexander Project Cost: | $78,000
202.724.8068 Change Orders | $0
Architect | T.B.A. Total Cost |'$
Payments | $0
Cost Benefit Analysis Balance | $
Project | . .
Manager Lisa Deanes
0N 777518 Reports Due to DCPL on
(202) 727-5181 4/3/08
Contractor
Design of the new Francis Gregory Library will include
community input on planning and programming phase. Design Lynch
and construction are only partially funded. DCPL PM Development
Firm Partners
Georgetown Library -Interim Library Contacts Progress Cost
Councilmember
Ward 2 | Jack Evans Project Cost: | $90,000
.202.724.8058 Change Orders | $0
Architect Total Cost | $20,000
DCPL. is working with the local Advisory Neighborhood Payments | $0
Commissions and the Office of Property Management on Balance
locating an appropriate site for an interim facility :
Project |~y o Wright
Manager
202.727.4913

Contractor




Georgetown Library — Building Stabilization Contacts Progress Cost
Councilmember .
Ward 2 | Jack Evans Project Cost: | $955.600
.202.724.8058 Change Orders | $0
Architect | Rippetean Architects Total Cost | $955,600
Darrel Rippeteau Payments | $955,600
202.387.7123 Balance | $0
Project - . . I
Manager Chris Wright COMPLETE
202.727.4913
Contractor | Minkoff Inc
This work will mitigate hazardous conditions, perform debris Steve Simmons
removal, evaluate damaged building elements, dry the building, 301.652.8711
stabilize the structure and render the building water tight for
the intermediate term.
Georgetown Library — Building Renovation Design Contacts Progress Cost
Councilmember
Ward 2 | Jack Evans Project Cost: | $1.660,800
202.724.8058 Change Orders | $0
Architect | Martinez & Johnson Total Cost | §
Tom Johnson Payments | $0
202.333.4480 : Balance | $
: Design Underway
Project . .
Manager Chris Wright 1** Community Meeting
202.272.4913 March 12, 2008
Contractor | T.B.D.
Design of the new Georgetown Library will include
community input on planning and programming phase.
Design phase is fully funded. DCPL FM Smoot
Firm Construction




Mount Pleasant Library — Exterior Improvements Contacts Progress Cost
Councilmember
Ward | | Jim Graham Project Cost: | $878,750
202.724.8181 Change Orders | $69,787.33
Architect | Bell Architects Total Cost | $948,537.33
David Bell Payments | $944,809.18
202.548.7570 Balance | $3,728.15
Manager | Chris Wright Complete
202.727.4913
Contractor g:‘Gorg:rr\f::ifm
Raj Gupta
Project consists of Exterior Improvements to windows, doors,
security lighting, masonry restoration and signage.
Mount Pleasant Library — Building Renovation Design | Contacts Progress Cost
Councilmember g
Ward 1 | Jim Graham Project Cost: | $1,408,000
202.724.8181 Change Orders | $0
Architect | Core Architects Total Cost | $
Dale Stewart Payments | $0
202.466.6116 Balance | $
TSl — AstlE Contra(:,t Awar(!ed
Manager ght 1* Community Meeting
202.727.6069 March 11, 2008
Contractor
Design of the new Mount Pleasant Library will include
community input on planning and programming phase. Design
phase is fully funded. DCPL PM Smoot
Firm Constraction




Mount Pleasant Library - New Furniture Contacts Progress Cost
K PR B Councilmember
J’JI sl T{ “ii & Ward 1 | Jim Graham Project Cost: | $98,000
L3 al
oy 202.724.8181 Change Orders | $0
Architect { Thos. Moser Total Cost | $98,000.
Payments | $98,000
Balance | $0
Project . .
Manager | CHis Wright Complete
202.727.6069
Contractor
New furniture is a replication of what was original to the
building, These replicated pieces will be fitted with data and
power management systems.
Northeast Library — Exterior Restoration (Design Phase) Contacts Progress Cost
Councilmember | Tommy Wells'
Ward 6 | 202.724.8072 Project Cost: | $165,000
Change Orders | $0
Architect | Bell Architects Total Cost | $165,000
David Bell Payments | $
202.548.7570 Balance | $165,000
Project | o+ Wright Design Underway
Manager
2027274913
Contractor | T.B.D

Project consists of Exterior Improvements to windows,
doors, security lighting, masonry restoration, landscaping
and signage.




Petworth Library — Restroom Renovations Contacts Progress Cost
Councilmember | Muriel Bowser
Ward 4 | 202,724.8052 Project Cost: | $128,000
Change Orders | $0
Architect | Samaha Associates Total Cost | $128,000
William Santer Payments | $0 ,
703.691.3311 Balance | $128,000
Project | 1. oo ‘Iu".-:lrllc ‘hega‘ n 1/ lSﬂJE
Manager Estimated Completion
202.727.5181 Drate 4/4/08
Contractor ]SDi:rZil(meent
Project consists of the reconfiguration of the public
restrooms to update them within the guidelines of the
- Americans with Disabilities Act.
Petworth — Exterior Restoration (Design Phase) Contacts Progress Cost
— Councilmember | Muriel Bowser
Ward 6 | 202.724.8052 Project Cost: | $182,500
Change Orders | $0
Architect | Frank and Lohsen Total Cost | $
Art Lohsen Payments | $
202.223.9449 Balance | §
Project | -y i Wright Design Underway
Manager
202.727.4913
Contractor | T.B.D

Project consists of Exierior Improvements to windows,
doors, security lighting, masonry restoration, landscaping
and signage.
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Southeast Library — Restroom Renovations Contacts Progress Cost
- E, Councilmember
Ward 6 | Tommy Wells Project Cost: | $141,051
202.724.8072 Change Orders | $9,123
Architect | Samaha Associates Total Cost | $150,284
William Santer Payments | $150,284
703.691.3311 Balance | $0
Project | _,.
Manager | Kim Fuller Complete
202.442 6069
Contractor | EEC of DC
: Mohamed Jalloh
Project consists of the reconfiguration of the public 202.882.2189
restrooms to update them within the guidelines of the —
Americans with Disabilities Act.
Southeast Library — Library Journal “Makeover” Contacts Progress Cost
Councilmember
S e —
3 - EE— [] e — Ward 6 | Tommy Wells Project Cost: | $203,983.20
; | 202.724.8072 Change Orders | $0
Project
Architect | HMA2 C l t d Total Cost | $203,83.20
omplete
Henry Myerber P t 203,983.20
y Myerberg Re-opened to ayments | 8
212.463.0334 . Balance | $0
Project | Kim Fuller; _ thE plﬂ}ll{: on
fard ) _ Manager | 202/442-6069 Ju“ e 2 4 20 07
. o ” The Lexx Group; ?
The Library Journal magazine will “makeover” the Southeast
. L . . Contractors | Modern
Library for the ALA meeting in June. The project will use C .
. : . . onstruction
donated furniture and professional services. Southeast will have
‘ . . Ken Postell;
a new first floor layout, new shelving, new furniture and other .
upgrades. Doug Daniels
202.393.3085
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Southeast Library — Fire Alarm Upgrades Contacts Progress Cost
Councilmember
Ward 6 | Tommy Wells Project Cost: | $92,050
202.724.8072 Change Orders | $0
Project will bring Southeast branch fully compliant with Architect | N/A Total Cost | $92,050
current DC Building Fire Codes e S
Project A-1 Construction - COMPLETE Payments | $87,500
Manager
Adnan Issa Balance | $4,550
DCPL Project Jeff Bonvechio
Manager
Contractor: | Simplex
Hamid Zand
Southwest Library — Coffee Cafe Contacts Progress Cost
Councilmember
Ward 6 | Tommy Wells Project Cost:
202.724.8072 Change Orders | $
Architect Total Cost | $
Payments | $0
Balance | $
Project Process to conduct a
Feasibility study to be conducted about a possible coffee Manager Kim Fuller feasibility study in early
shop or café located on the first floor of the Southwest - _ stages
Branch Library. 202.442.6069
Contractor
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Takoma Park — Restroom Renovations Contacts Progress Cost
Councilmember
Ward 4 | Muriel Bowser Project Cost: | $105,000
202.724.8052 Change Orders | $0
Architect | Samaha Associates Total Cost | $105,000
William Santer Payments | $0
703.691.3311 Balance | $105,000
PrOiect | 12 Deanos Work hegan F15/08
Manager Estimated Completion
202.727.5181 Byate 4/4/08
Simon
Contractor Development
Project consists of the reconfiguration of the public
restrooms to update them within the goidelines of the
Americans with Disabilities Act.
Takoma Park — Makeover Contacts Progress Cost
Councilmember _
Ward 4 | Muriel Bowser Project Cost: | $1,700,000
202.724.8052 Change Orders | $0
Architect Total Cost | $105,000
Payments | $0
Balance | $1,700,000
Project Design-Build Proposals
Manager 4 % : 3
are being evaluated
202.727.5181
Simon
Contractor Development

Project consists of a complete renovation or “Makeover”
of the fist floor.
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Tenley Friendship Library — Interim Library Contacts Progress Cost
' Councilmember
Ward 3 | Mary Cheh Project Cost: | $456,000
202.724-8062 Change Orders | $26,291.76
Architect | Core Architects Total Cost | $482,291.76
Dale Steward Payments | $456,000
202.466.6116 Balance | $26,291.76
Mirn(;j;;t' Jeff Bonvechio CQ M P LETE
2024426070 DECEMBER 28, 2006
Contractor | Keystone CC
Omar Pedro
the interim will have 16 computers, books on CD as well as 202.857.7903
traditional collection material for all age sets. Interim will be
located at 4200 Wisconsin Ave NW,
Tenley Friendship — Building Demolition Contacts Progress Cost
Councilmember
Ward 3 | Mary Cheh Project Cost: | $314,580
202.724.8062 Change Orders | $66,386
Architect | NfA Total Cost | $380,966
Payments | $380,966
Balance | $0
Mlzll’;l';g Dedric Boyd Demolition Complete
202.727.1113
Contractor | Goel Services

Project will consist of hazardous material mitigation, complete
demolition of existing library and site preparation for new
consfruction.

Scott Gamache

202.457.0111
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Tenley Friendship — New Building Design Contacts Progress Cost
Councilmember ’
Ward 3 | Mary Cheh Project Cost: | $1,346,458
202.724.8062 Change Orders | $0
Architect | 10¢ Freelon Total Cost | $1,346,458
Group
Philip Freelon Payments | $289,665.53
919/941-9790 Schematic Nesion Balance | $1,056,792.47
i Complete
Project | .+ Wright L
Manager
202/727-4913
Contractor | T.B.D.
Design of the new Tenley Branch Library will include
community input on planning and programming phase. Design
and construction is fully funded. gCPL M Hill International
. irm
Washington Highlands — New Building Design Contacts Progress Cost
Councilmember
Ward 8 | Marion Barry Project Cost: | $76,000
(202) 724-8045 Change Orders | $0
Architect | T.B.A. Total Cost | $
Payments | $0
Balance | $
Project | | ;ca Deanes Cost Benefit Analysis
Manager
Underway
202.727.5181
Contractor
Design of the new Washington Highlands will include
community input on planning and programming phase. Design
and construction are only partially funded. DCPI. is partnering
with the DC Department of Housing and Community | Lynch
Development. DCPL PM Dg:velopment
Firm
Partners
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Watha T. Daniel / Shaw — Interim Library Contacts Progress Cost
" | Councilmember '
L e Ward 2 | Jack Evans Project Cost: | $583,079
202,724.8058 Change Orders | $148,949.75
Architect | Core Architects Total Cost | $732,028.75
Dale Steward : Payments | $732,028.75
COMPLETE
| 202.466.6116 Balance | $0
Project .
Manager | 1 BomVechio | ppNED TO THE
202.442.6070 PUBLIC OCTOBER 20,
N -~ Contractor | William Scotsman | 2007
Project consists of building a 4,200 square foot interim library; Al Hayes
the interim will have 16 computers, books on CD as well as 410.487.8345
traditional collection material for all age sets. Interim is
located at Shaw Jr. High School along Rhode Island Ave,
Watha T. Daniel / Shaw — Building Demolition Contacts Progress Cost
il
Project will Councilmember
consist of Ward 2 | Jack Evans Project Cost: | $306,000
hazardous 202.724.8058 Change Orders | $34,896
material
mitigation, Architect | N/A Total Cost | $340,8396
complete Payments | $125,236
demolition of
existing library . Balance | $215,660
and site Project | 1. Bonvechio Diesnolition Underway
preparation for Manager
new construction. 202.442.6070
Contractor | Goel Services

Scott Gamache

202.457.0111
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Watha T. Daniel / Shaw — New Building Design

Contacts Progress Cost
Councilmember
Ward 2 | Jack Evans Project Cost: | $1,527,432
202.724.8058 Change Orders | $0
. Davis, Brody
Il Architect Bond & Aedas Total Cost | $1,527,432
Peter Cook Payments | $77,871.00
- 202/449-1190 Centract Awarded July Balance | $1,449,561
i 31, ZO0FF
Project Kim Fuller ‘
Manager
202/442-6069
Contractor | T.B.D.
Design of the new Watha T. Daniel / Shaw Branch Library will
include community input on planning and programming phase,
Design and construction is fully funded.
Woodridge — Elevator Modernization Contacts Progress Cost
Councilmember
Ward 5 | Harry Thomas Jr. Project Cost: | $139,490
202.724.8028 Change Orders | $15,620
Engineer | Learch Bates Total Cost | $155,110
Bruce Pope Payments | $155,110
301.805.7944 Balance | $0
Project Jeff Bonvechio COMPLETE
Manager
202.442.6070
Confractor | Keystone Plus
il sroblam Mike A
Project will correct long standing problems with existing 1Ke Avery
elevator. When modernization is complete the elevator will be 202.857.7903

in compliance with all DC Department of Consumer and
Regulatory Affairs’ codes.
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Woodridge Library — Restroom Renovations Contacts Progress Cost
Councilmember
Ward 5 | Harry Thomas Jr. Project Cost: | $128,000
202.724.8028 Change Orders | $
Architect | Samaha Associates Total Cost | $128,000
William Santer Payments | $0
703.691.3311 . 1 T Balance | $128,000
ojeet | Rim Fller i‘: : :;::?;Eta:;;ﬁﬂ?:n
anager shum; Tl .
202.442.6069 Date 4/4/08
Contractor | T.B.A,
Project consists of the reconfiguration of the public
restrooms to update them within the guidelines of the
Americans with Disabilities Act.
I(:/lll?rtin Luther King Jr. Library — Computer Lab Build- Contacts Progress Cost
Councilmember
Ward 2 | Jack Evans Project Cost: | $159.641
202.724.8058 Change Orders | $52,991.87
Architect | Martin Ready Archs Total Cost | $212,632.87
Phil Luks Payments | $196,429.16
202.457.0860 COMPILETE Balance | $16,203.71
5 [ et Bomvectio | OPEN TO PUBLIC
202.442.6070
Contractor | Keystone Plus
Omar Pedro
202.857.7903

New computer lab on 3" floor, funding provided bya
grant from the Gates Foundation.
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Martin Luther King Jr. Library — Adaptive Services Build Out | Contacts Progress Cost
Councilmember
Ward 2 | Jack Evans Project Cost: | $400,000
202.724.8058 Change Orders | $0
Architect | Atelier Architects Total Cost | $
Elizabeth Stough Payments | $0
202.457.0860 Balance | $
D
202.727.5181
Contractor | T.B.A.
Improvements to Adaptive Services Division including
new public computers, upgrades to staff space, lighting,
and accessibility.
Contacts Progress Cost
Councilmember |
Ward 2 | Jack Evans Project Cost: | $642,270
202.724.8058 Change Orders | $-48,812.10
Architect | Austin Spriggs Total Cost | $593,457.9
Angela Spriggs Adult Public Change Orders | $16,146
Balance | $609,603.90
Project Jeff Bonvechio SESTheE e P 72 2
Manager Completed on 2nd ayments | $372,883.1
202.442.6070 and 3™ Floors Balance | $236,720.78
Contractor | Molina Const.

Renovations to all public restrooms
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Martin Luther King Jr. Library — Great Hall Re-Lamping | Contacts Progress Cost
' Councilmember
Ward 2 | Jack Evans Project Cost: | $299,873
202.724.8058 Change Orders | $21,170
Architect | N/A Total Cost | $321,043
Payments | $321,043
Balance | $0.00
Project .
Manager | Jeff Bonvechio Completed
202.442.6070
Contractor | The Lexx Group
The project consists of re-lamping and painting of entire Ken Postell
first floor ceiling and exterior of building. New lamps and 202.393.3085
ballast are being replaced with energy efficient bulbs and
electronic ballasts.
Martin Luther King Jr. Library — Elevator Modernization | Contacts Progress Cost
Councilmember
Ward 2 | Jack Evans Project Cost: | $550,000
202.724.8058 ‘Change Orders | $0
: { 7k ) [
Architect I];earch Eates EI ,E| V AT ORS) Total Cost 3250,002
ruce Pope : " Payments 37,27
301.805.7914 N 09 ]lﬂ,b 4‘ AN{D Balance | $12,725
Project Jeff Bonvechio 5
Manager S ) -
202.442.6070 IN SERVICE
Contractor | Keystone Plus
Project will correct long standing problems with existing Mike Avery
elevators #1, #4 and #5. When modernization is complete 202.857.7903

the elevator will be in compliance with all DC Department
of Consumer and Regulatory Affairs’ codes.
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Martin Luther King Jr. Library — New Young Adult

Library and College Information Center Contacts Progress Cost
Councilmember
Ward 2 | Jack Evans Project Cost: | $79,606
202.724.8058 Change Orders | $0
Architect { Sorg Associates Total Cost | $79,606
Suman Sorg Payments | $13,627.12
Balance | $65,978.73
Ml:;;j;g Kim Fuller Diesion Underway
‘ 202.442.6070
New YA and College Information Center will be a destination Contractor | T.B.D

for young adults. It will provide stimulating learning
opportunities that support their success in life. This destination
will provide opportunities to meet their need for homework
help, exam preparation, and using computers and software
applications. High quality program events are a key to the
success of the library in assisting young adults.
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